


Short-Term Family Housing Advisory Team Meeting



Ward 6 – 1100 4th St, SW


February 28th, 2019



A FRESH START TO ENDING FAMILY HOMELESSNESS

Agenda


- I. **Welcome & Introductions**
- II. Construction update
- III. Health clinic update
- IV. Finalize Good Neighbor Protocol
- V. Future meetings & site visit



A FRESH START TO ENDING FAMILY HOMELESSNESS


Agenda

- I. Welcome & Introductions
- II. Construction update**
- III. Health clinic update
- IV. Finalize Good Neighbor Protocol
- V. Future meetings & site visit



Construction Progress Updates

- Substantial completion is tracking for Summer, 2019.




Projected Construction Timeline

March and April 2019

- Complete exterior building shell components including window system, masonry and doors
- Complete interior wall framing.
- Begin installation of drywall, finishing and painting
- Commence with install of the mechanical equipment

May 2019


- Begin interior installation of finishes and millwork
- Begin exterior installation of landscaping



A FRESH START TO ENDING FAMILY HOMELESSNESS


Agenda

- I. Welcome & Introductions
- II. Construction update & lighting design update
- III. Health clinic update**
- IV. Finalize Good Neighbor Protocol
- V. Future meetings & site visit



Health Clinic Update


- There was a pre-bid meeting on Feb 15th.
- Questions are due on the 22nd.
- Proposals are due April 5th.



A FRESH START TO ENDING FAMILY HOMELESSNESS

Agenda

- I. Welcome & Introductions
- II. Construction update & lighting design update
- III. Health clinic update
- IV. Finalize Good Neighbor Protocol**
- V. Future meetings & site visit



A FRESH START TO ENDING FAMILY HOMELESSNESS


Good Neighbor Protocol

Progress to date

- **January:** Advisory Team briefed on purpose and scope of Good Neighbor Protocol; process established for developing language
- **April:** Advisory Team held first Good Neighbor Protocol workshop to ask questions and provide suggested language
- **July:** Advisory Team held second Good Neighbor Protocol workshop and brainstormed process for engaging community members
- **January:** Advisory Team hosted a community event to gain broader feedback on Good Neighbor Agreement.


Today

- Review feedback from community
- Finalize Good Neighbor Agreement



Agenda

- I. Welcome & Introductions
- II. Construction update & lighting design update
- III. Health clinic update
- IV. Finalize Good Neighbor Protocol
- V. Future meetings & site visit**



A FRESH START TO ENDING FAMILY HOMELESSNESS

Future Meetings & Site Visit

Future Meetings:

- **Advisory Team Site Visit:** TBD
- **Quarterly Advisory Team Meetings:** Proposed next meeting in June.

Communication:

- **General information:** mayor.dc.gov/HomewardDC
- **Construction questions and concerns:** STFHprojects.DGS@dc.gov
- **Monthly construction updates:** If residents would like to receive monthly construction updates from DGS by email, copies can be requested by emailing STFHprojects.DGS@dc.gov